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DD/ A/ ODP WEEKLY REP ORT

Week of 9-16 December 1981

Major Activities During the Past Week:
A. Support to OICE:

CAMS (CCIIREX Automated Management System) The Quality
Assurance Group is pleased to announce-that a CAMS2 project car (a
‘57 Chevy) was delivered on 7 December 1981. A memorandum stating
procedures was written and routed. As stated in the cover memo-
randum, the keys for the car will be held in the Government office
at W-2 instead of by TRW security in the lobby. | |

[ |wvere briefed on 8 December on
the Autonmated Action Item Tracking System being developed by B
Division. Estimated delivery date fer the input portiom of the
system is 16 Lecember. The report writing por tion is now being
developed. Trte estimated delivery date for that por tion is 8 Jan-
uary 1982, | |

The Delta Data Automated Library System is being developed by
| J]of the CSC/CAMS] staff. Estimated delivery of the
demonstration system 1s 24 December. | |

The CAMSl VGIMS (Virtual GIMS) project development effort was
completed last week. This subsystem facilitates the selective
load of CAMS batch files to the on-line system. The first session
of user training and demonstration classes was held on 15 Decem-
ber. | |

B. Support to CP:

PERHOSP (Personnel Hospitalization Insurance System) The
move of the Microdata 8000 was accomplished as planned over the
weekend of 12 December 1981. The project leader worked twelve
hours overtime on Friday and Saturday, 11-12 December 1981.
Assisting in the move were personnel from Engineering Division,
Operations Division, ODP, and the Cffice of Personnel.

The new system Trial Balance, balanced with the old system
(IBM 360/ Model 20) as of 30 November 1981. This is the second
month (October and November) that the new system has balanced with
the old --- a promising indicator of a successful conversion.
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PRIM (Personnel Resource Information Management System) The
survey questionnaires being printed in P&PD were ready for us to
proof, and the final product was ready for us to pick up a few
days later. We have packaged the material for distribution to the
directorate referents. |

c. Support to OL:

LIMS (Logistics Integrated Management System) A decision as
to where OF’s VIPATS (Vendor Payment System) would reside was not
made at the LIMS Steering Committee mee ting on 7 December. OF re p-
resentatives stated that that recommendation to OL and the Task
Force Chief would be forwarded NLT 14 December 1981. Chief, LIMS
Task Force stated that each day (after 4 December 1981) that the

VIPATS decision was delayed would result in an e uivalent delay in
completing the procurement requirements. [:::::f::]

ICS (Inventory Control System)
of the Systems Analysis Branch met wit

of the Supply Division on 2 December at thel ‘

We discussed a work order initiated by the Supply vision

that tracking shipping purposes only documents through the 1
It was concluded that SAB will prepare a Requirements

Study after receiving additional information from Suppy Division.

D. Support to OSWR: .

ADSTUDY ( OSWR Minicomputer Feasibility Study) An Applica-
tions review of the feasibility study was held on 9 December in
the 2D08 conference room. The feasibility study and cover memo

have since been prepared in final form for distribution to
OSWR/ NSD. | ‘

E. Support to 0S:

SARS (Security Access Records System We completed program
modifications which adds| _{ and the SAFE Computer
Center to SARS. The customer is 1in the process of acceptance

testing. |

General Items:

TADS Project Manager traveled to | |
‘ on 7-9 December 1981, The purpose of the

trip was to determine to what extent TADS might be helpful in
their operations to develop contacts, and to facilitate a possible
telemetry data flow on US vehicles to OSWR. It was determined
that | does not have any use for an analysis tool such
as TADS. Contacts were made and [ personnel seemed most will-
ing to help the Agency in any way they can. |
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Problems :
Support to CP:

PERSIGN (Integrated Personnel Information System) During
the weekend of 5 December we tried to load the initial data from
CENCO to PERSIGN. However, the tape supplied from CENCO was not
in the correct format and the tramsactions were rejected by
PERSIGN. Tte following week a correctly formated tape was sup-
plied by the CENCO project. While the CENCO personnel were creat-
ing the new tape for PERSIGN, they discovered problems with the
procedures that will create the daily updates for PERSIGN. They
notified the PERSIGN programmers that no data will be supplied
until they can solve the problems with the procedures. When the
CENCO personnel are satisfied that everything is working cor-
rectly, we will attempt the initial load again. At this point the
CENCO programmers can give no definite date as to when PERSIGN can
expect the data. | |

Upcoming Events:

Support to OICE:

| | (TRW) will attend
meetings at the CAMS2 Tasking Segment (T/S) Contractor facilities
next week. The subjects are: Interface Control Document (ICD)
data formats and the T/S Monthly Status Meeting.

Support to OD&E:

BDS (Bulk Data Services) ODP Production Control Branch is
expected to complete acceptance testing. If no ma jor problems
arise out of acceptance testing, BDS will be incorporated into MPS
(Message Processing System) on 19 December. BDS will provide the
means to OD&E (and possibly other users in the future) for releas-
ing messages from VM to DATEX to be transmitted outside of the
Agency. | |
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